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Overview

Radiological Project Work Overview

– Current Project Map

– Parcel C 
• Phase II Field Work
• Ship Berth Survey 
• Buildings 253 and 211 Survey

– Parcel E 
• “I Street” SS/SD Removal

– Parcel D-1 

– FSS Report Status
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2014 Radiological Projects
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Parcel C - Phase II
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• All 29 Trench Survey Units (SUs) 
backfilled
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Preparing surface for asphalt placement Asphalt placement

Paved upper Lockwood StreetPaved lower Lockwood Street

Parcel C - Phase II



Parcel C - Phase II

Striping of Lockwood Street
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Parcel C - Phase II

Surveying of railroad base plates removed from Ship Berths
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Parcel C – Phase II Ship Berth Surveys

Terrestrial (soil) Survey Units (Ship Berths 3, 4, and 5):

• SUs 1, 2, 3, 4, 5, 6, 7, 8, and 9 – Surveys complete

Cantilevered (concrete) Survey Units (Ship Berths 1 and 2):

• SUs 10, 11, 12, and 13 – Survey data undergoing internal 
quality control review
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Parcel C – Phase II Ship Berth Surveys



Buildings 253 and 211 
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Class 1 

Areas

Class 2 

Areas

Class 3 

Areas

Gamma Scans 100% 11% ----

Alpha/Beta Scans
100%

11%

----

Systematic 

Samples/Swipes 100%

11%

----

Biased Samples/Swipes 100% 11% 100%



Buildings 253 and 211 
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Class 1 Area Class 2 Area Class 3 Area

No. of SUs1/ 2521/ 9 10

No. Met Release Criteria 211 1 9

No. Exceeded Release Criteria 35 ---- 1

No. Exceeded Investigation 

Criteria But Not Release Criteria 2 ---- ----

No. of SUs Not Surveyed Due 

to Safety Concerns2/ 4 ----

In Process of Being Surveyed ---- 8 ----
1/ Includes 2 soil SUs, one for each building; each met release criteria
2/ Building 211 SUs 143, 144, 153, and 154



Buildings 253 and 211

Marking systematic sample locations 
in a Class 2 area

Material & equipment surveys of 
building columns
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Parcel E SS/SD Removals

“I Street”

• SS/SD Removal – 100% complete with removal of 7,642 LF

• All 16 Trench SUs Excavated:
• 9 – Passed screening sample analysis; awaiting definitive data
• 1 – Awaiting backfill approval
• 1 – Approved for backfill
• 1 – Currently backfilling/undergoing site restoration
• 4 – Backfilled /restored

• Approximately 26,903 LF (5.1 miles) of piping still remains in Parcel 
E/E2.

13



Parcel E SS/SD Removals

“I Street”
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Parcel E SS/SD Removals

“I Street”

Backfill of SU 342 along J Street
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Parcel D-1 

Phase I

– Gun Mole Pier

• CDPH confirmation surveys completed March 18

• Recommendation for Unrestricted Radiological 
Release letter anticipated following CDPH analysis 
of confirmation samples and confirmation surveys 
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Parcel D-1

Phase II

• Completed scanning and sampling at 17 SUs and the 
NRDL site 

• Field Work to resume on July 7

• Complete Ship Berth 21, 22, 29 & 14 Surveys

• Disposal of wooden rail ties

• Backfill of all SS/SD trenches

• De-construction and removal of RSY-2
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SS/SD Removal Totals
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Est. LF of Existing 

Pipe

LF of Pipe 

Removed

Parcels UC1 & 2 4,969 4,969

Parcel UC3 12,586 12,586

Parcel B 24,719 24,719

Parcel C - Ph 1 22,907 22,907

Parcel C - Ph 2 14,300 14,020

Parcel G 24,887 24,887

Parcel D Ph-1 12,952 12,952

Parcel D Ph-2 5,455 5,455

Parcel D2 2,286 1,988

Parcel E/E2 58,000 31,097

Total (LF) 183,306 155,580

Total (miles) 34.7 29.5



FSS Report Status

Parcels C, D-1, & E

Waiting for concurrence for 
Free-Release determination

Free-Released

Draft

Internal Draft
(Data under review)

Final
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Project Field Schedules

• Fieldwork Completion dates:
• Parcel C Phase II – August 1, 2014
• Parcel E “I Street” – August 1, 2014
• Building 253/211 – July 25, 2014
• Parcel D-1 Phase II – October 2014



Comments, Questions, Concerns ?


